CSP Project Schedule

Milestone

Public/Agency Involvement

Timeline

Public involvement (scoping)

Newsletter, public workshops, public
comment period

Closed November 2006

Alternatives development and impact
analysis

Agency and Tribal Consultations

December 2006 — February 2007

Draft CSP/ EA preparation

February — June 2007

Public review of Draft CSP/ EA

Public meetings, 45-day comment period

June — July 2007

Analysis of public comment

July — August 2007

Decision document — Final CSP/ EA

Review NPS decision

August 2007




